

# PROJECT PLANNING

## Streamlining IT Procurement Automation Standard Laptop

**Team ID:** MKU201 Laptop orders

**Date:** 30 September 2026

Project planning document prepared from the supplied ServiceNow workflow, request, requested-item, and catalog-task screenshots.

|                         |                                                            |
|-------------------------|------------------------------------------------------------|
| <b>Project Area</b>     | IT procurement automation                                  |
| <b>Platform</b>         | ServiceNow / Workflow Studio / Service Catalog             |
| <b>Automation Focus</b> | Standard laptop order fulfilment                           |
| <b>Primary Output</b>   | Automated creation and tracking of the laptop catalog task |

# 1. Project Overview

The project, “**Streamlining IT Procurement Automation – Standard Laptop**”, is planned to automate the fulfilment steps for standard laptop requests in ServiceNow. The supplied screenshots show a Service Catalog request progressing through a Requested Item (RITM) to a Catalog Task, with a Workflow Studio flow named **Standard laptop tasks**.

The planning objective is to make this process repeatable, traceable, and less dependent on manual task creation while preserving the existing ServiceNow request structure.

# 2. Project Objectives

| Objective                     | Planned outcome                                                                                         |
|-------------------------------|---------------------------------------------------------------------------------------------------------|
| Automate laptop task creation | When the relevant Service Catalog request is submitted, automatically create the required catalog task. |
| Standardize fulfilment        | Use a consistent task description, assignment approach, and workflow for standard laptop requests.      |
| Improve traceability          | Maintain the relationship between Request, Requested Item, and Catalog Task.                            |
| Reduce manual effort          | Minimize manual creation of downstream fulfilment tasks.                                                |
| Support operational tracking  | Enable the fulfilment team to monitor task state and completion in ServiceNow.                          |

# 3. Scope

| In Scope                                   | Out of Scope / Future Consideration                                 |
|--------------------------------------------|---------------------------------------------------------------------|
| Standard laptop Service Catalog request    | Non-standard or custom hardware procurement                         |
| Workflow Studio automation                 | Supplier-side purchasing integration unless separately implemented  |
| Creation of the catalog task               | Automated payment or invoice processing                             |
| Request → RITM → Catalog Task traceability | Full asset lifecycle management beyond the request fulfilment stage |
| Basic testing and validation               | Automation for unrelated catalog items                              |

## 4. Process Planning

The supplied evidence indicates the following process sequence:

| Step | Process                                                    | Automation / control                                       |
|------|------------------------------------------------------------|------------------------------------------------------------|
| 1    | User submits a Standard Laptop catalog request.            | Service Catalog acts as the trigger.                       |
| 2    | ServiceNow creates the Request and Requested Item.         | RITM provides the item-level record for fulfilment.        |
| 3    | Workflow Studio flow starts for the catalog request.       | Flow: <b>Standard laptop tasks</b> .                       |
| 4    | Catalog task is created.                                   | Action: <b>Create Catalog Task</b> .                       |
| 5    | Task is assigned to the appropriate fulfilment group/user. | Use a defined assignment rule for laptop configuration.    |
| 6    | Hardware team performs configuration and fulfilment.       | Task state and work notes provide operational tracking.    |
| 7    | Task is closed after fulfilment.                           | Completion remains linked to the originating RITM/request. |

## 5. Work Breakdown Structure

| WBS | Work package             | Key activities                                                     | Deliverable             |
|-----|--------------------------|--------------------------------------------------------------------|-------------------------|
| 1.0 | Planning                 | Confirm scope, stakeholders, process, success criteria.            | Approved project plan   |
| 2.0 | Service Catalog setup    | Confirm standard laptop catalog item/request inputs.               | Configured catalog item |
| 3.0 | Workflow automation      | Configure trigger and Create Catalog Task action.                  | Published flow          |
| 4.0 | Assignment & task design | Define assignment group, description, task state handling.         | Standard catalog task   |
| 5.0 | Testing                  | Submit test request; verify RITM and task creation; validate data. | Test evidence           |
| 6.0 | Deployment & handover    | Publish, document, and hand over to fulfilment team.               | Operational solution    |

## 6. Roles and Responsibilities

| Role                                 | Responsibility                                                               |
|--------------------------------------|------------------------------------------------------------------------------|
| Project team – MKU201 Laptop orders  | Plan, configure, test, document, and demonstrate the automation.             |
| ServiceNow administrator / developer | Maintain catalog and Workflow Studio configuration and troubleshoot defects. |
| Hardware / fulfilment team           | Receive and complete the generated laptop configuration task.                |
| Requester / end user                 | Submit the laptop request and provide required information.                  |

## 7. Project Schedule

The schedule below is a planning baseline beginning from the stated project date. Actual dates can be adjusted to match the team's academic or implementation timetable.

| Phase                    | Planned timing       | Main output                             |
|--------------------------|----------------------|-----------------------------------------|
| Planning & requirements  | 30 Sep – 02 Oct 2026 | Scope, process map, acceptance criteria |
| Catalog configuration    | 03 – 05 Oct 2026     | Standard laptop request configuration   |
| Workflow development     | 06 – 08 Oct 2026     | Standard laptop tasks flow              |
| Testing & corrections    | 09 – 11 Oct 2026     | Validated automation and test evidence  |
| Documentation & handover | 12 – 13 Oct 2026     | Project documentation and demonstration |

## 8. Risks and Mitigation

| Risk                                      | Impact                               | Mitigation                                                                     |
|-------------------------------------------|--------------------------------------|--------------------------------------------------------------------------------|
| Incorrect trigger or catalog-item mapping | Task may not be created.             | Test the trigger using a dedicated test request and verify the RITM reference. |
| Incorrect assignment group                | Task may reach the wrong team.       | Validate assignment rules with the Hardware/fulfilment team.                   |
| Missing or inconsistent request data      | Fulfilment may be delayed.           | Define mandatory request fields and validate data before task creation.        |
| Flow failure                              | Downstream task is not created.      | Test failure scenarios and use appropriate error handling/monitoring.          |
| Uncontrolled configuration changes        | Existing automation may be affected. | Document changes and test before publishing updates.                           |

## 9. Success Criteria

| Measure                | Acceptance condition                                                |
|------------------------|---------------------------------------------------------------------|
| Trigger                | A valid standard laptop request starts the intended flow.           |
| Task creation          | One appropriate catalog task is generated for the tested request.   |
| Traceability           | Request, RITM, and Catalog Task can be followed through ServiceNow. |
| Assignment             | Generated task is routed to the intended fulfilment group.          |
| Operational completion | Fulfilment staff can update and close the task successfully.        |


## 10. Assumptions

- The ServiceNow instance, Service Catalog, and Workflow Studio are available to the project team.
- The standard laptop catalog item and its request fields are already available or can be configured as part of the project.
- The Hardware fulfilment group can receive and process the generated catalog task.
- The screenshots supplied with the project represent the intended workflow and record relationships.


## 11. Supplied ServiceNow Evidence

The following screenshots are included as project evidence and should be retained with the planning document. They show the existing ServiceNow configuration and an example request moving into a catalog task.

**Figure 1. Workflow Studio home showing the Standard laptop tasks flow.**



**Figure 2. Standard laptop tasks flow: Service Catalog trigger and Create Catalog Task action.**



**Figure 3. Request record showing the Standard Laptop requested item.**




Figure 4. Requested Item record showing the generated Catalog Task and Hardware assignment group.




Figure 5. Catalog Task record showing the laptop configuration task details and task state.

The screenshot displays the ServiceNow interface for a Catalog Task. The top navigation bar includes 'All', 'Favorites', 'History', and 'Admin'. The main header shows the task title 'Catalog Task - SCTASK0010001' and a search bar. The form fields are organized into two columns. The left column contains 'Number' (SCTASK0010001), 'Assigned to' (searchable), 'Configuration item' (searchable), 'Active' (checked), 'Short description' (Laptop need to Configured), 'Description' (Laptop need to Configured), and 'Work notes' (Work notes). The right column contains 'Approval' (Approved), 'Priority' (4 - Low), 'State' (Open), 'Request item' (RITM0010001), and 'Requested for' (System Administrator). Below the form, the 'Activities' section shows one activity by 'System Administrator' with an impact of '3 - Low'. The 'Field changes' section shows a change on '2026-09-23 22:39:11'.

## 12. Project Planning Summary

The planned solution uses ServiceNow Workflow Studio to connect a standard laptop Service Catalog request to a downstream catalog task. The central project outcome is a consistent, traceable, and testable fulfilment workflow for standard laptop orders. The plan provides the scope, activities, schedule, responsibilities, risks, and acceptance criteria needed to move from the demonstrated configuration to a documented project implementation.

**Project:** Streamlining IT Procurement Automation – Standard Laptop

**Team ID:** MKU201 Laptop orders

**Date:** 30 September 2026